sw 27" / Strander Boulevard Extension Phase 1, Seg 2A April 2013

Construction Update:

e Bridge girders set on March 14™ and 15™. e Excavation on west side has commenced.
e Tracks relocated onto new bridge on April 13", e Bridge painting continues.

Construction Photos
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April 16" — Painting of Bridge Girders. April 16" — Modular block wall on south side of Strander.
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For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a

link to more construction photos on a City Flickr webpage .
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